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CCR No. 96-0319

3/26/96

Logged Date Rev. - Request Type CCR

Priority Routine

Urgent |:|

Emergency [_] | Affected Release B Change Class |1

Title (description)Update "Procedure for Control of Unscheduled Activities During Verification for the ECS Project "

Documents Affected

404-CD-001-003

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:|

Start New Baseline |:|

Problem

The "Procedure for Control of Unscheduled Activities During Verification for the ECS Project " is not under
Configuration Management Control

Proposed Solution

Place the "Procedure for Control of Unscheduled Activities During Verification for the ECS Project" under
Configuration Management Control

Impact Analysis:

Organizations Affected:

Rel. A |:|

QA []

Cost:

Schedule:
Additional LOC

BOO [ ]  Contracts [ ] ESO [] FOs [] M&O []
Rel. B Rel. IR1 [] MRS [] SMO [] Subconts []
Other
None Small [] Medium [_] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
None Other

Man-Months

Materials

Originator Al Ruddick

(signed) Al Ruddick  3/26/96

Signature Date

Office M. Mahoney Office Manager (signed) M. Mahoney 3/26/96

Signature Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:
CCB Chairperson (signed) J A Guzek 4/1/96
Signature Date

CMO01JU95

ECS




